

## **Berrybank Stage 2 Wind Farm**

## Community Update

Over the past month, the Berrybank Stage-2 Wind Farm site contractors along with GPG have been **collecting donations** for our annual site Christmas appeal. This year we have partnered with local charity 'A Helping Hand' which will ensure that our local kids can trust that Santa remembers them, and that everybody in our community is able to have a Christmas meal this year. To date that site contractors and GPG have raised a total of **over \$5,000** with more donations coming in every day. If you would like to make a donation to 'A Helping Hand', please get in contact at: <a href="https://www.ahelpinghand.com.au">www.ahelpinghand.com.au</a>.



## Construction Update

Civil construction has begun to wind down as they are nearing completion of the access track, hardstands, foundations and site drainage. The concrete contractors have now **completed pouring** all 26 Wind Turbine Generator Foundations and we have seen the continuation of components arriving on-site which include Tower Sections, Blades, Nacelles and Hubs, and have now seen the pre-installation of the **11 out of the 26** Wind Turbine Generators across the site and have completed the main installation of **5 out of the 26** Wind Turbine Generators.

The electrical contractors have been able to push on despite inclement weather that has occurred over the past month and have completed laying 40.1km out of the 62.4km of underground medium voltage cables. Over the next month we will see works commencing on the Transmission Line to connect the Stage-2 Wind Farm to the grid. These works will include the installation of 3 new poles and the stringing if the line, these works will join the works that have commenced at both the on-site and off-site sub-stations. Over the coming months, we will see the continuation of traffic control measures on the local roads at various locations around the Berrybank Wind Farm Site where there will be upgrade works, drainage works or road crossings. As per the Traffic Management Plan, our contractors will ensure as little impact to the local traffic as possible

If you or someone you know are feeling vulnerable from being in isolation due to Covid-19, the following can help:

## Berrybank Stage 2 Wind Farm

Berrybank 2 Asset Pty Ltd Phone: 0400 403 282 E-mail: <u>info@globalpower-generation.com.au</u> Website: http://globalpower-generation.com.au/ Mail: Berrybank 2 Asset Pty Ltd, Suite 4, Level 3, 24 Marcus Clarke Street, Canberra ACT 2600